Sprint 1 Plan

Heading: Sprint 1 Plan, StorageMate, StorageMate WebApp, 01/23/18

Goal: Set-up Environment and learn Django Framework, HTML, CSS, Javascript. There is no coding involved in this sprint.

Task Listing:

User Story 1: As a developer I want to set up the environment:
  - Setup Django Virtual Environment, Python, Sublime Text. (3 points)
  - As a developer, I want to set up the programming environment. (3 points)
  - As a developer, I want to learn all the new technologies. (13 points)

Total for User Story 1: **15 hours**

- User Story 2: As a developer I want to organize all my documentation
  - As a developer, I want to have a burn-up chart. (2 points)
  - As a developer, I want to have a scrum board. (2 points)
  - As a developer, I want to have a release plan. (3 points)

Total for User Story 2: **3 hours**

Team Roles:

- Justin Cheon: Product Owner
- Mai Linh Ngo (Lawrence): Scrum Master
- Ji-Woo Kim: Team Member
- Michael Nguyen: Team Member

Initial Task Assignment:

- Mai Linh Ngo (Lawrence): User Story 1, Install Python and Django
- Michael Nguyen: User Story 1, Install Python and Django
- Ji-Woo Kim: User Story 1, Install Python and Django
- Justin Cheon: User Story 1, Install Python and Django

Final Task Assignment

- Mai Linh Ngo (Lawrence): User Story 2, Learnings
- Michael Nguyen: User Story 2, Learnings
- Ji-Woo Kim: User Story 2, Learnings
- Justin Cheon: User Story 2, Learnings

Scrum Meeting Times: (M/W/F from 9:00am - 10:30am)
                        Meeting with TA: 10:00am BE-118 (Wednesday)

Burnup chart:
    Red: Ideal
    Blue: Current progress